COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2014

ESTI MATE SUMVARY 15: 59: 45
CONTI D C16697 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 16697- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 98.0  DAYS TI ME ALLOW 105 WORK DAYS
SH 125 M CH GAN RI VER BRI DGE ( PERCENT TIME:  93.33 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO BR1251- 007
SH 125 M CH GAN RI VER BRI DGE (
NAME OF ROAD: 125A
PRQJECT COUNTI ES: JACKSON
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 02/ 13/ 2014 DATE TI ME STARTED 08/ 13/ 2012
4901 S. Wndernere St DATE LET 04/ 05/ 2012 DATE WORK BEGAN 08/ 13/ 2012
DATE AWARDED 04/ 11/ 2012 DATE TI ME STOPPED 06/07/2013
DATE CONTRACT EXECUTED 04/ 25/ 2012 DATE ACCEPTED 06/ 07/ 2013
Littleton CO 80120 DATE NOTI CE TO PROCEED 08/ 13/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,482, 296. 75 PARTI Ol PATI NG $ 1, 455, 394. 59 $ 25, 207. 89
AWARD PRQIECT AMT: $ 1,488, 946.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 98. 19% TOTAL EARNI NGS 1, 455, 394. 59 25,207. 89
FUNDS AVAI LABLE: $ 26,902. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 455, 394. 59 25, 207. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,500. 00 20, 834. 19
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 453, 894. 59 46, 042. 08
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 453, 894. 59 46, 042. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46, 042. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16697 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16697-BI D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15: 59: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 1.850 1.850
ACRE 0. 000 0.00
10, 000. 00000 1.850 18, 500. 00

0010 202-00220 Renoval of Asphalt Mat 1, 050. 000 1, 050. 000
SY 0. 000 0. 00
5. 00000 1, 050. 000 5, 250. 00
0015 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0020 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
56, 300. 00000 1. 000 56, 300. 00
0025 202-00810 *Renoval of Gound Sign 5. 000 5. 000
EACH 0. 000 0.00
60. 00000 5. 000 300. 00
0030 202-01000 Renoval of Fence 70. 000 70. 000
LF 0. 000 0.00
3. 00000 70. 000 210. 00
0035 202-01130 Renoval of Guardrail Type 3 263. 000 263. 000
LF 0. 000 0. 00
6. 00000 263. 000 1, 578. 00
0040 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0.00
300. 00000 4.000 1, 200. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 5, 075. 000 5, 075. 000
CcY 0. 000 0.00
12. 00000 5, 075. 000 60, 900. 00
0050 203-00100 Muick Excavation 29. 000 29. 000
CcY 0. 000 0.00
6. 00000 29. 000 174.00
0055 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C16697 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16697- Bl D ESTI MATE RUN 02/ 13/ 2014
PRQIECT: BR1251- 007 ESTI MATE NO 0006 15: 59: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 20. 000 20. 000
HOUR 0. 000 0. 00
145. 00000 20. 000 2,900. 00
0065 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 12. 000 0. 000
HOUR 12. 000 1, 140. 00
95. 00000 12. 000 1, 140. 00
0075 203-01597 Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
175. 00000 4.000 700. 00
0080 206- 00000 Structure Excavation 715. 000 715. 000
CcY 0. 000 0. 00
10. 00000 715. 000 7, 150. 00
0085 206- 00100 Structure Backfill (dass 1) 372. 100 372.100
CcY 0. 000 0. 00
35. 00000 372. 100 13, 023. 50
0090 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0095 207- 00205 Topsoi | 535. 000 535. 000
CY 0. 000 0. 00
5. 00000 535. 000 2,675.00
0100 207-00210 St ockpi | e Topsoi | 408. 000 408. 000
CY 0. 000 0. 00
4. 00000 408. 000 1, 632. 00
0105 207-00305 Wt | and Topsoi | 243. 000 243. 000
CY 0. 000 0. 00
25. 00000 243. 000 6, 075. 00
0110 208-00002 Erosion Log (12 Inch) 2, 300. 000 2, 300. 000
LF 0. 000 0. 00
4. 00000 2, 300. 000 9, 200. 00



CONTI D C16697 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16697- BI D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15:59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0120 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0125 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
90. 00000 10. 000 900. 00
0140 208-00206 Erosi on Control Supervisor 100. 000 100. 000
DAY 0. 000 0. 00
180. 00000 100. 000 18, 000. 00
0145 208- 00300 Tenporary Berns 525. 000 525. 000
LF 0. 000 0. 00
20. 00000 525. 000 10, 500. 00
0150 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0155 212-00006 Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0160 212-00028 Seedi ng (\Wetl ands) 0. 500 0. 500
ACRE 0. 000 0. 00
3, 300. 00000 0. 500 1, 650. 00
0165 212-00032 Soi | Condi tioni ng 1. 000 1. 000
ACRE 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00



CONTI D C16697 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16697- Bl D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15:59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00012 Spray-on Ml ch Bl anket 2.600 2.600
ACRE 0. 000 0. 00
2,200. 00000 2.600 5,720. 00
0175 213-00100 Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0180 216- 00015 Soil Retention Bl anket (Excel sior) 94. 200 94. 200
SY 0. 000 0. 00
3. 30000 94. 200 310. 86
0185 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0190 250-00110 *Heal th and Safety O ficer 20. 000 20. 000
HOUR 0. 000 0. 00
90. 00000 20. 000 1, 800. 00
0195 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0200 304-01000 Aggregat e Base Course (dass 1) 0. 000 0. 000
TON 0. 000 0. 00
24.00000 0. 000 0. 00
0205 304- 06000 Aggregate Base Course (C ass 6) 2, 359. 460 2, 359. 460
TON 0. 000 0. 00
18. 00000 2, 359. 460 42, 470. 28
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 425. 650 425. 650
TON 0. 000 0. 00
175. 00000 425. 650 74, 488. 75
0220 411-10255  *Enulsified Asphalt (Sl ow Setting) 150. 000 0. 000
GAL 150. 000 750. 00
5. 00000 150. 000 750. 00



CONTI D C16697 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16697-BI D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15: 59: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0230 506-00212 Riprap (12 Inch) 134. 000 134. 000
CY 0. 000 0. 00
75. 00000 134. 000 10, 050. 00
0235 601- 03030 *Concrete Cass D (Box Culvert) 755. 000 755. 000
CY 0. 000 0. 00
600. 00000 755. 000 453, 000. 00
0240 602- 00000 *Rei nforcing Steel 174, 694. 000 174, 694. 000
LB 0. 000 0. 00
0. 75000 174, 694. 000 131, 020. 50
0240 MATERI AL ALLOMANCE Bl ack Reinforcing Steel 0. 000
LB 0. 000 0. 00
0. 47000 0. 000 0. 00
0245 607-01100 Fence Barbed Wre Wth Treated Woden Posts 0. 000 0. 000
LF 0. 000 0. 00
5. 65000 0. 000 0. 00
0250 607-11525 *Fence (Plastic) 1, 468. 000 1, 468. 000
LF 0. 000 0. 00
2. 00000 1, 468. 000 2,936. 00
0255 612-00001  *Delineator (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
22. 00000 6. 000 132. 00
0260 612-00003  *Delineator (Type II1) 4.000 4.000
EACH 0. 000 0. 00
23. 00000 4. 000 92. 00
0265 614-00011 *Sign Panel (Qass I) 30. 000 30. 000
SF 0. 000 0. 00
18. 00000 30. 000 540. 00
0270 614-00035 *Si gn Panel (Special) 0. 000 0. 000
SF 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D C16697 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16697- Bl D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15:59: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 34. 000 34. 000
Sl i pbase)
LF 0. 000 0. 00
37.00000 34. 000 1, 258. 00
0280 624-20301 Det our Drainage Pipe (dass 0) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 625- 00000 *Construction Surveying 1. 000 0.310
LS 0. 690 21, 390. 00
31, 000. 00000 1. 000 31, 000. 00
0290 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
148, 000. 00000 1. 000 148, 000. 00
0295 627-00001 Pavenent Marking Pai nt 0. 000 0. 000
GAL 0. 000 0. 00
115. 00000 0. 000 0. 00
0300 627-00005 Epoxy Pavenent Mar ki ng 8. 800 8. 800
GAL 0. 000 0. 00
300. 00000 8. 800 2, 640. 00
0305 630- 00000 *Fl aggi ng 1, 214. 250 1, 214. 250
HOUR 0. 000 0. 00
28. 00000 1, 214. 250 33,999. 00
0310 630- 00007 *Traffic Control Inspection 39. 000 39. 000
DAY 0. 000 0. 00
300. 00000 39. 000 11, 700. 00
0315 630-00012 *Traffic Control Managenent 98. 000 98. 000
DAY 0. 000 0. 00
750. 00000 98. 000 73, 500. 00
0320 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
700. 00000 4.000 2,800. 00
0325 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
315. 00000 2. 000 630. 00



CONTI D C16697 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16697- Bl D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15:59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
22. 00000 4.000 88. 00
0335 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 20. 000
EACH 4.000 92. 00
23. 00000 24.000 552. 00
0340 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
24.00000 4.000 96. 00
0345 630-80344 *Construction Traffic Sign (Special) 286. 000 286. 000
SF 0. 000 0. 00
18. 00000 286. 000 5, 148. 00
0350 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 100. 000
EACH 0. 000 0. 00
35. 00000 100. 000 3, 500. 00
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 4.000
EACH 0. 000 0. 00
36. 00000 4.000 144.00
0370 630-80370 Concrete Barrier (Tenporary) 1, 152. 000 1,152. 000
LF 0. 000 0. 00
30. 00000 1, 152. 000 34, 560. 00
0375 630- 80380 *Traffic Cone 46. 000 46. 000
EACH 0. 000 0. 00
3. 00000 46. 000 138. 00
0380 630-85010 *| npact Attenuator (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
3, 800. 00000 4.000 15, 200. 00



CONTI D C16697 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 16697- BI D ESTI MATE RUN 02/ 13/ 2014
PRQIECT: BR1251- 007 ESTI MATE NO 0006 15:59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 700-70010 F/ A M nor Contract Revisions 25, 702. 160 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent -21. 380 -21. 380
FA 0. 000 0. 00
1. 00000 -21.380 -21.38
0400 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 27, 276. 350 27, 276. 350
FA 0. 000 0. 00
1. 00000 27, 276. 350 27, 276. 35
0410 700-70021 F/ A On- The-Job Trai nee 1, 065. 000 635. 000
HOUR 430. 000 430. 00
1. 00000 1, 065. 000 1, 065. 00
0415 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosion Control 1, 405. 890 0. 000
FA 1, 405. 890 1, 405. 89
1. 00000 1, 405. 890 1, 405. 89
0440 626-01000 Public Info Services Added Item Public Information 1. 000 1. 000
Servi ces
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0445 900- 00014 Added Item (Lunp Sun)/ Added Itens-Renoval of Nests and 3, 300. 000 3, 300. 000
Nettin
g LS 0. 000 0. 00
1. 00000 3, 300. 000 3, 300. 00
0450 900- 00014 Added Item (Lunp Sun)/ Wngwal | connectors for CBC 1. 000 1. 000
LS 0. 000 0. 00
11, 116. 24000 1. 000 11, 116. 24



CONTI D: C16697 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16697- Bl D ESTI MATE RUN 02/ 13/ 2014
PRQJECT: BR1251- 007 ESTI MATE NO 0006 15:59: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0455 626- 00100 Mobi | i zation (w o Autopay) 2013 Re-nobilization 1. 000 1. 000
LS 0. 000 0. 00
23, 181. 60000 1. 000 23,181. 60
0460 900-00014 Added Item (Lunp Sum)/ Renoval of Nests and Netting 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
CAT 0200 CURRENT AMI  $ 1, 463,296.75$ 25,207.89% 1,436,394.59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0425 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0430 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0435 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 0.00$ 19, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,482,296.75$

25,207.89% 1,455,394.59



